
Easily
Manage Program
& Project Funding

The diversity of funding sources for capital 
programs across the U.S. creates a challenge in 
both the planning and execution of projects. From 
grants, bonds, government funds, and special 
purpose taxes, managing project finances 
presents a challenge. In many cases these 
different funding sources will have specific, and 
often complex, rules for how the funds are 
appropriated, released and utilized. The challenge 
is magnified when multiple sources of funds must 
be managed across many projects at the program 
level.

Kahua for Sources of Funds provides a complete 
solution to streamline the dynamic management of 
funds across programs and projects. You can 
easily define the availability and assignment 
methods for all funding sources, and tie funding to 
budgets, commitments and invoices. And with 
Kahua’s reporting and dashboards you’ll have a 
360-degree view of funding with historical, 
real-time and projected visibility to meet today’s 
reporting requirements and enable continuous 
improvement in managing funds.
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Sources of Funds

Define overall levels of all funding 
sources.
Determine the timing of available 
funding with appropriations, 
reserves and releases.
Simplify day-to-day project 
management with logical 
categorization of funding sources. 
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Definition of Funding Sources

Determine and control exactly how 
to constrain budgets, commitments 
and spending.
Deliver on reporting requirements 
and enhance audit performance 
with funding distribution history, 
current balances and projected 
utilization to key stakeholders.
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Controls & Reporting

Save time and reduce error with 
automatic calculation of formulas 
and rules for funding distribution.
Assign funding rules at any level in 
the program/project hierarchy.
Track modifications to how and 
when funds may be used.
Tie funding sources to budgets, 
commitments and invoices.
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Funding Rules & Assignment Methods



Summary by Fund Source

Fund Source Summary
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Program Fund
Summary Dashboard

Minimize risk and enhance audit 
performance with a comprehensive 
real-time view of all funding sources 
across an entire program, including 
approved, reserved, released, 
budgeted, committed and actuals.
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FUND A FUND B FUND C

Fund Source Start Date End Date Type Current Approved Reserved Released Budgeted Committed Actuals

FUND A 1/1/2021 12/31/2022 Public $1,000,000.00 $900,000.00 $825,000.00 $450,000.00 $350,000.00 $150,000.00

FUND B 1/1/2021 12/31/2021 Public $5,000,000.00 $5,000,000.00 $4,250,000.00 $2,520,000.00 $1,725,000.00 $471,000.00

FUND C 1/1/2021 12/31/2021 Public $7,500,000.00 $7,125,000.00 $6,200,000.00 $1,680,000.00 $1,150,000.00 $314,000.00

$13,500,000.00 $13,025,000.00 $11,275,000.00 $4,650,000.00 $3,225,000.00 $935,000.00



Summary by Projects

Fund Source Summary
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Choose Kahua  |  Kahua is a leading provider of capital program and construction project 
management software, enabling innovation that is changing the way that capital programs are planned and 
delivered. Kahua’s purpose-built solutions for owners, program managers and contractors enable rapid 
implementation that minimizes time-to-value and enhances user adoption. And with the industry’s only 
low-code application platform, customers can easily customize existing Kahua apps or even build their own 
new apps to run their business at peak efficiency today and rapidly adapt as business conditions dictate. 
Want to learn more? Contact us today at: connect@kahua.com

Program Funds by Project Dashboard

Effectively control budgets, commitments and spending on projects with a summary and 
detailed view of reserved, released, budgeted, committed and actuals across all funding sources 
for each individual project.

Project Released
/ Reserved

Budget
/ ReleasedBudget Committed Actuals

PROJECT X 93.97% $2,275,000.00 41.74% $1,150,000.00 $285,000.00

PROJECT Y 93.42% $2,375,000.00 66.90% $2,075,000.00 $650,000.00

PROJECT Z 86.56% $0.00 0.00% $0.00 $0.00
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